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Acting director’s report 
 

Dean mcGEATH 
 

Office of the architect of the capitol 
Created February 1, 2004 

 
We have just completed our second year as the Office of the Architect of the Capitol and we have completed several 
projects, and begun many others. 
 
The Howlett Building has had major damage to the courtyard roof and office area below the roof.  Limestone coping 
on the parapet wall six stories above, was pulled off due to the anchoring of the ”bird-netting” into the stone coping 
during a snow storm.  The weight was more than it could hold.  The stones fell penetrating the roof in several areas 
and destroyed most of the offices housed in this area.  No one was seriously injured.  The Office of the Architect of 
the Capitol, Office of the Secretary of State and the Capital Development Board worked to develop plans and 
specifications so the project could be bid.  The project was bid and all repairs have been completed. 
 
The Capitol Building HVAC, Phase 1 project has been bid and awarded.  Phase 1 of four (4) phases is scheduled to 
begin in February of 2006.  Phase 1 should be completed within approximately one and half years.  All four phases 
will take up to five (5) years.  Once completed, this Capitol Building will have a new heating, ventilation and air 
conditioning system.  A new 800 ton chiller is being added in the first phase to supply additional cooling.  For the first 
time in history, all public areas will be air-conditioned. 
 
Also included under the Capitol HVAC project will be a complete asbestos abatement of the inner dome and the 
entire attic areas.  Included in this project is the removal of all sprayed on fireproofing and new insulation.  
Fireproofing containing no asbestos materials will be used on the new ductwork and structural members. 
 
Temporary HVAC units to supply heating and cooling through all phases of this project will be used.  They will be 
located outside on ground level with spiral ducts going up the outside of the Capitol Building.   The duct will be 
painted to match the stone and will be brought into the building by removing some windows.   The metal duct will 
enter through the windows then a plastic duct “sock” will be used to distribute the air to all needed areas. 
 
Another project in the Capitol Building was to remove the unrated; non-plenum abandoned cabling from the 
basement and chases leading to all levels in the capitol.  This cabling could, under certain circumstances, become 
toxic and emit poisonous gases.  The project is completed and one may notice some of the basement ceiling areas 
vacant of cable bundles which were hanging from piping above. 
 
Additional painting has been completed on the third (3rd) and fourth (4th) floors of the Capitol Building.  The last   to be 
completed was the area to the west over the “Grand Staircase”.  Some wood wainscoting on the third floor needs to 
be refinished, and then the third floor rotunda area will be complete.  There are many years of restoration in the 
future. 
 
There are many projects to plan, begin, construct and complete in the upcoming years ahead.  This year should 
begin the planning of the Capitol HVAC, Phase 2 design.  The repair or replacement of the Stratton Office Building   
is just a couple of the major ones being considered.    There are, as always, many projects in the Capitol Complex    
that are being requested. 
 
The Archives Building, “Margaret Cross Norton Building” is in the planning stages to have the limestone tuck pointed 
and cleaned including a new roof system for this building.  This will be the last of many major repairs made to the 
Archives Building.  A major dehumidification project has just been completed and the limestone and roof project will 
be bid later this summer. 
 
The Revenue Building “Willard Ice Building” has had its’ problems over the years.  Many of which were the 
replacement of the structural roof glass and its’ components.  A major replacement of the sanitary plumbing as well 
as domestic piping, electrical, fire alarm systems, fire suppression upgrades,  waterproofing under entrance 
driveways which are just some of the problems.  A new security system will be one of the future projects. 
 
Hopefully this year, an Architect of the Capitol will be named Director of this agency.  The new Architect will be 
responsible for developing and implementing a long range master plan for the Capitol Complex.  He will also address 
the improvements, construction, historical preservation, restoration, maintenance, repairs and landscaping for the 
Capitol Complex. 
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ILLINOIS COMPILED STATUES 

LEGISLATURE 
ARCHITECT OF THE CAPITOL 

25 ILCS 130/ 
 
 

 (25 ILCS 130/8A-5)  
    Sec. 8A-5. Architect of the Capitol.  
    (a) The Architect of the Capitol must be an 
architect licensed under the Illinois Architecture 
Practice Act of 1989 and must have at least 5 years of 
experience in the field of architecture, historic 
preservation, or both.  
    (b) The offices of the Architect of the Capitol and 
his or her staff shall be located in Springfield, 
Illinois, in a building or facility occupied in whole or 
in part by the legislative branch.  
    (c) The Architect of the Capitol shall have the 
powers and duties provided by law and by the Board of 
the Office of the Architect of the Capitol.  
(Source: P.A. 93-632, eff. 2-1-04.) 

 

    (25 ILCS 130/8A-10)  
    Sec. 8A-10. Capitol Historic Preservation Board.  
    (a) The Capitol Historic Preservation Board shall 
consist of 10 persons. One member shall be appointed by 
each of the following: the President and Minority Leader 
of the Senate, the Speaker and Minority Leader of the 
House of Representatives, the Governor, the Secretary of 
State, the Attorney General, the Chief Justice of the 
Illinois Supreme Court, and the Mayor of the City of 
Springfield. Knowledge and experience in the areas of 
architecture and historic preservation may be 
considered, in addition to other appropriate 
qualifications, in appointing members of the Board. In 
addition, the Executive Director of the Capital 
Development Board, ex officio, shall serve as a member.  
    (b) Appointed members of the Board shall serve 
4-year terms, except that the members initially 
appointed by the President and Minority Leader of the 
Senate, the Speaker and Minority Leader of the House of 
Representatives, and the Governor shall serve 2-year 
terms. Members shall serve without compensation but 
shall be reimbursed for expenses incurred in the 
performance of their duties.  
    (c) The Capitol Historic Preservation Board shall 
serve as an advisory body to the Architect of the 
Capitol and shall perform such advisory functions as 
provided by law or requested by the Architect of the 
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Capitol or the Board of the Office of the Architect of 
the Capitol.  
(Source: P.A. 93-632, eff. 2-1-04.) 

 

    (25 ILCS 130/8A-15)  
    Sec. 8A-15. Master plan.  
    (a) The term "legislative complex" means (i) the 
buildings and facilities located in Springfield, 
Illinois, and occupied in whole or in part by the 
General Assembly or any of its support service agencies, 
(ii) the grounds, walkways, and tunnels surrounding or 
connected to those buildings and facilities, and (iii) 
the off-street parking areas serving those buildings and 
facilities.  
    (b) The Architect of the Capitol shall prepare and 
implement a long-range master plan of development for 
the State Capitol Building and the remaining portions of 
the legislative complex that addresses the improvement, 
construction, historic preservation, restoration, 
maintenance, repair, and landscaping needs of the State 
Capitol Building and the remaining portions of the 
legislative complex. The Architect of the Capitol shall 
submit the master plan to the Capitol Historic 
Preservation Board for its review and comment. The Board 
must confine its review and comment to those portions of 
the master plan that relate to areas of the legislative 
complex other than the State Capitol Building. The 
Architect may incorporate suggestions of the Board into 
the master plan. The master plan must be submitted to 
and approved by the Board of the Office of the Architect 
of the Capitol before its implementation.  
    The Architect of the Capitol may change the master 
plan and shall submit changes in the master plan that 
relate to areas of the legislative complex other than 
the State Capitol Building to the Capitol Historic 
Preservation Board for its review and comment. All 
changes in the master plan must be submitted to and 
approved by the Board of the Office of the Architect of 
the Capitol before implementation.  
    (c) The Architect of the Capitol must review the 
master plan every 5 years or at the direction of the 
Board of the Office of the Architect of the Capitol. 
Changes in the master plan resulting from this review 
must be made in accordance with the procedure provided 
in subsection (b).  
    (d) Notwithstanding any other law to the contrary, 
the Architect of the Capitol has the sole authority to 
contract for all materials and services necessary for 
the implementation of the master plan. The Architect (i) 
may comply with the procedures established by the Joint 
Committee on Legislative Support Services under Section 
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1-4 or (ii) upon approval of the Board of the Office of 
the Architect of the Capitol, may, but is not required 
to, comply with a portion or all of the Illinois 
Procurement Code when entering into contracts under this 
subsection. The Architect's compliance with the Illinois 
Procurement Code shall not be construed to subject the 
Architect or any other entity of the legislative branch 
to the Illinois Procurement Code with respect to any 
other contract.  
    The Architect may enter into agreements with other 
State agencies for the provision of materials or 
performance of services necessary for the implementation 
of the master plan.  
    State officers and agencies providing normal, 
day-to-day repair, maintenance, or landscaping or 
providing security, commissary, utility, parking, 
banking, tour guide, event scheduling, or other 
operational services for buildings and facilities within 
the legislative complex immediately prior to the 
effective date of this amendatory Act of the 93rd 
General Assembly shall continue to provide that normal, 
day-to-day repair, maintenance, or landscaping or those 
services on the same basis, whether by contract or 
employees, that the repair, maintenance, landscaping, or 
services were provided immediately prior to the 
effective date of this amendatory Act of the 93rd 
General Assembly, subject to the provisions of the 
master plan and as otherwise directed by the Architect 
of the Capitol.  
    (e) The Architect of the Capitol shall monitor 
construction, preservation, restoration, maintenance, 
repair, and landscaping work in the legislative complex 
and all other activities that alter the historic 
integrity of the legislative complex.  
(Source: P.A. 93-632, eff. 2-1-04.) 

 

    (25 ILCS 130/8A-20)  
    Sec. 8A-20. Space allocation. The Architect of the 
Capitol has the power and duty, subject to direction by 
the Board of the Office of the Architect of the Capitol, 
to make space allocations for the use of the General 
Assembly and its related agencies.  
(Source: P.A. 93-632, eff. 2-1-04.) 

 

    (25 ILCS 130/8A-25)  
    Sec. 8A-25. Historic items. In addition to any 
property control activities required by law, the 
Architect of the Capitol shall maintain an inventory and 
registry of all historic items in the legislative 
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complex. The Architect may purchase or accept donations 
of historic items for use or display in the legislative 
complex.  
(Source: P.A. 93-632, eff. 2-1-04.) 

 

    (25 ILCS 130/8A-30)  
    Sec. 8A-30. Acquisition of land; contract review. 
The Architect of the Capitol, upon the approval of the 
Board of the Office of the Architect of the Capitol, may 
acquire land in Springfield, Illinois, within the area 
bounded by Washington, Third, Cook, and Pasfield Streets 
for the purpose of providing space for the operation and 
expansion of the legislative complex or other State 
facilities. The Architect of the Capitol must review and 
either approve or disapprove all contracts for the 
repair, rehabilitation, construction, or alteration of 
all State buildings within the bounded area, except the 
Supreme Court Building and the Fourth District Appellate 
Court Building.  
(Source: P.A. 93-632, eff. 2-1-04.) 

 

    (25 ILCS 130/8A-35)  
    Sec. 8A-35. Capitol Restoration Trust Fund; 
appropriations.  
    (a) The Capitol Restoration Trust Fund is created as 
a special fund within the State treasury. The Fund may 
accept deposits from any source, whether private or 
public, and may be appropriated only for the use of the 
Architect of the Capitol in the performance of his or 
her powers and duties. The Architect of the Capitol may 
seek private and public funds for deposit into the 
Capitol Restoration Trust Fund.  
    (b) The Architect of the Capitol shall submit all 
budget requests to implement the master plan that relate 
to areas of the legislative complex other than the State 
Capitol Building to the Capitol Historic Preservation 
Board for review and comment. The Architect of the 
Capitol shall submit all budget requests to the Board of 
the Office of the Architect of the Capitol for approval. 
(Source: P.A. 93-632, eff. 2-1-04.) 

 

    (25 ILCS 130/8A-40)  
    Sec. 8A-40. Annual report. The Architect of the 
Capitol annually shall report to the Board of the Office 
of the Architect of the Capitol, the Capitol Historic 
Preservation Board, and the appointing authorities of 
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the Capitol Historic Preservation Board. The report 
shall summarize (i) the master plan, (ii) the master 
plan projects completed since the previous annual 
report, (iii) the projects, and their estimated costs, 
proposed or approved for the next 5 years under the 
master plan, and (iv) the amount and sources of moneys 
deposited into the Capitol Restoration Trust Fund from 
sources other than the State since the previous annual 
report.  
(Source: P.A. 93-632, eff. 2-1-04.) 

 

    (25 ILCS 130/8A-45)  
    Sec. 8A-45. State agency cooperation. The Architect 
of the Capitol may request and shall receive the 
cooperation of any State officer or agency in the 
performance of the Architect's powers and duties.  
(Source: P.A. 93-632, eff. 2-1-04.) 

 

    (25 ILCS 130/8A-50)  
    Sec. 8A-50. Rules. The Architect of the Capitol may 
promulgate rules necessary for the performance of his or 
her powers and duties, subject to approval by the Board 
of the Office of the Architect of the Capitol.  
(Source: P.A. 93-632, eff. 2-1-04.) 

 

    (25 ILCS 130/8A-55)  
    Sec. 8A-55. Successor agency. For purposes of the 
Successor Agency Act and Section 9b of the State Finance 
Act, the Office of the Architect of the Capitol is the 
successor to the Space Needs Commission. The Office of 
the Architect of the Capitol succeeds to and assumes all 
powers, duties, rights, responsibilities, personnel, 
assets, liabilities, and indebtedness of the Space Needs 
Commission. Any reference in any law, rule, form, or 
other document to the Space Needs Commission is deemed 
to be a reference to the Office of the Architect of the 
Capitol.  
(Source: P.A. 93-632, eff. 2-1-04.) 
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GENERAL PROVISIONS 
 
(5 ILCS 100/) Illinois Administrative Procedure Act 
 (5 ILCS 100/1-20) (from Ch. 127, par. 1001-20)  
    (Text of Section from P.A. 93-617) 
    Sec. 1-20. "Agency" means each officer, board, commission, 
and agency created by the Constitution, whether in the 
executive, legislative, or judicial branch of State 
government, but other than the circuit court; each officer, 
department, board, commission, agency, institution, authority, 
university, and body politic and corporate of the State; each 
administrative unit or corporate outgrowth of the State 
government that is created by or pursuant to statute, other 
than units of local government and their officers, school 
districts, and boards of election commissioners; and each 
administrative unit or corporate outgrowth of the above and as 
may be created by executive order of the Governor. "Agency", 
however, does not include the following:  
        (1) The House of Representatives and Senate and their  
     respective standing and service committees.   
        (2) The Governor.  
        (3) The justices and judges of the Supreme and  
     Appellate Courts.   
        (4) The Legislative Ethics Commission.  
(Source: P.A. 93-617, eff. 12-9-03.)  
  
    (Text of Section from P.A. 93-632) 
    Sec. 1-20. "Agency" means each officer, board, commission, 
and agency created by the Constitution, whether in the 
executive, legislative, or judicial branch of State 
government, but other than the circuit court; each officer, 
department, board, commission, agency, institution, authority, 
university, and body politic and corporate of the State; each 
administrative unit or corporate outgrowth of the State 
government that is created by or pursuant to statute, other 
than units of local government and their officers, school 
districts, and boards of election commissioners; and each 
administrative unit or corporate outgrowth of the above and as 
may be created by executive order of the Governor. "Agency", 
however, does not include the following:  
        (1) The House of Representatives and Senate and their  

     

respective standing and service committees, including 
without limitation the Board of the Office of the 
Architect of the Capitol and the Architect of the Capitol 
established under the Legislative Commission 
Reorganization Act of 1984.   

        (2) The Governor.  
        (3) The justices and judges of the Supreme and  
     Appellate Courts.   
(Source: P.A. 93-632, eff. 2-1-04.)  
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EXECUTIVE BRANCH 
 
(20 ILCS 5/) Civil Administrative Code of Illinois. (Short Title and General 
Provisions Article) 
(20 ILCS 5/5-630) (was 20 ILCS 5/17)  
    Sec. 5-630. Department offices. Each department shall maintain a 
central office in Springfield, in space provided by the Secretary of 
State, the Department of Central Management Services, or the Architect 
of the Capitol, excepting the Department of Agriculture, which shall 
maintain a central office at the State fair grounds at Springfield, and 
the Department of Transportation, which shall also maintain a Division 
of Aeronautics at Capital Airport. The director of each department (see 
Section 5-10 of this Law for the definition of "director") may, in the 
director's discretion and with the approval of the Governor, establish 
and maintain, at places other than the seat of government, branch 
offices for the conduct of any one or more functions of the director's 
department.  
(Source: P.A. 93-632, eff. 2-1-04.)  
 
 

 
LEGISLATURE 
 
(25 ILCS 135/) Legislative Reference Bureau Act 
(25 ILCS 135/6) (from Ch. 63, par. 30)  
    Sec. 6. The Architect of the Capitol shall provide the Legislative 
Reference Bureau with suitable offices in the legislative complex, as 
defined in the Legislative Commission Reorganization Act of 1984, 
convenient to the place of meeting of the General Assembly.  
(Source: P.A. 93-632, eff. 2-1-04.)  
 
 
 
(25 ILCS 145/) Legislative Information System Act 
(25 ILCS 145/4) (from Ch. 63, par. 42.14)  
    Sec. 4. The Architect of the Capitol shall furnish the System with 
suitable office space in the legislative complex, as defined in the 
Legislative Commission Reorganization Act of 1984, situated in a 
location convenient to the chambers of the Senate and the House of 
Representatives.  
    The Secretary of State shall, as State librarian, cooperate with 
the System by making accessible to the System the library collection 
and providing, on a loan basis, such books, periodicals and other 
materials as relate to the purposes of this Act.  
(Source: P.A. 93-632, eff. 2-1-04.)  
 

 
LEGISLATURE 
 
(25 ILCS 150/) Legislative Audit Commission Act 
(25 ILCS 150/5) (from Ch. 63, par. 108)  
    Sec. 5. The permanent office of the Legislative Audit Commission 
shall be in the legislative complex, as defined in the Legislative 
Commission Reorganization Act of 1984, wherein the Architect of the 
Capitol shall provide suitable and sufficient offices.  
(Source: P.A. 93-632, eff. 2-1-04.)  
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FINANCE 
 
(30 ILCS 105/) State Finance Act 
(30 ILCS 105/5.620)  
    (Text of Section from P.A. 93-632) 
    Sec. 5.620. The Capitol Restoration Trust Fund.  
(Source: P.A. 93-632, eff. 2-1-04.) 
 
 (30 ILCS 105/9b-5)  
    Sec. 9b-5. Appropriations for capital projects.  
    (a) Notwithstanding any other law to the contrary, a construction 
agency, as defined in the Illinois Procurement Code, that has 
unobligated funds appropriated for capital projects relating to the 
legislative complex that it will not expend during the fiscal year may 
enter into an agreement with the Architect of the Capitol for the 
expenditure of the funds by the Architect of the Capitol on the 
improvement, construction, historic preservation, restoration, 
maintenance, repair, and landscaping of buildings and facilities within 
the legislative complex, as defined in Article 8A of the Legislative 
Commission Reorganization Act of 1984, during the fiscal year, 
including any lapse period, in which the funds were appropriated to the 
construction agency. The Architect of the Capitol shall file copies of 
the agreement with the State Comptroller and the State Treasurer.  
    (b) Funds subject to an agreement authorized by subsection (a) are 
deemed to have been appropriated to the Architect of the Capitol for 
the improvement, construction, historic preservation, restoration, 
maintenance, repair, and landscaping of buildings and facilities within 
the legislative complex, as defined in Article 8A of the Legislative 
Commission Reorganization Act of 1984, to the same extent as if the 
Architect of the Capitol and that purpose were specifically named in 
the appropriation law.  
(Source: P.A. 93-632, eff. 2-1-04.) 
 
 
 

CAPITOL DEVELOPMENT BOARD ACT 
 
(3105/1.1) Capitol Building 
(20 ILCS 3105/1.1) (from Ch. 127, par. 771.1)  
Sec. 1.1. Nothing herein applies to the design, planning, construction, 
reconstruction, improvement, and installation of capital facilities 
within the State Capitol Building and other areas of the legislative 
complex, as defined in Section 8A-15 of the Legislative Commission 
Reorganization Act of 1984, which functions shall be within the 
exclusive jurisdiction of the Architect of the Capitol.  
(Source: P.A. 93-632, eff. 2-1-04.)  
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OFFICE OF THE ARCHITECT OF THE CAPITOL 
 

LAND ACQUISITION AND 
 APPRAISAL POLICY 

 
 

 
 
 

1. All appraisals, surveys, and other related reports, documents, and 
studies will be kept confidential by the staff of the Office of the 
Architect of the Capitol (hereinafter Architect) until the Co-Chairmen 
have reviewed said material and given approval for its release. 

 
2. The Architect, whenever possible, shall contract with professional 

appraisers holding M.A.I, RM., SRA, designations or be a Certified 
General Appraiser. 

 
3. The Architect shall secure no less than two (2) professional 

appraisers to provide appraisals on each parcel of land before 
acquisition can be made. 

 
4. The Architect shall secure a written title opinion from the Office of 

Illinois Attorney General prior to acquisition and follow any 
guidelines set forth by that office. 

 
5. The Co-Chairmen and or membership of the Architect of the Capitol 

may require additional information or documentation prior to giving 
consideration for acquisition of any parcel of land. 

 
 

Adopted  ____________, 2001 
By the Legislative Space Needs Commission now the 
Office of the Architect of the Capitol 

 



 

 Page 13 of 48 

 
Renovation of Emergency Egress Locations 
Capitol Complex 
Springfield, Illinois 
 
Secretary of State  
Project No. 05.10 
 
A/E: Johnson Engineering, P.C. Base $24,950.00     
 1 North Old State Capitol Plaza, Suite 310                      Mod. 1 $9,600.00 
 Springfield, Illinois 62701                         Total  $34,550.00 
 
Contractor: 
 
Electrical Contractor 
 B & B Electric Company  $366,730.00 
Total change orders:  $65,331.28  
Total to date:  $432,061.28 
 
The total change orders to date represent 17.81% to the original contract.                                  
     
Scope of Work: 
 
The scope of work requires the replacing, upgrading, and/or retrofitting specific doors around the 
Capitol Complex to provide new doors, frames, and door hardware including electronic door 
monitors, door releases, access controls, and pre-wiring for future access control components.  
The Owner has pre-purchased specific door hardware to be installed by the contractor.  Base bid 
work will involve doors at the Capitol and Stratton Building.  Alternates will be taken for work at 
the Howlett, State Library, State Museum, State Archives, Index and Stratton Building. 
 
Status: 
 
The project is 90% complete. 
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Upgrade Computer Room and Electrical System 
CMS Computer Facility 
Capitol Complex 
Springfield, Illinois 
 
Capital Development Board 
Project No. 250-189-008 
 
A/E: Steckel-Parker Architects, Inc.  $157,772.00 
 2941 Happy Landing Drive 
 Springfield, Illinois 
 
 BRiC Partnership, LLC 
 100 East Washington St., Suite 200 
 Belleville, Illinois 62220 
 
Contractors: 
 
Heating Contractor 
 T. A. Brinkoetter & Sons  $307,600.00 
Electrical Contractor 
 B & B Electric, Inc.  $198,100.00 
General Contractor 
 Venovich Construction Co.  $  57,000.00 
Total   $562,700.00 
Total change orders:  $183,011.93 
Total to date  $745,711.93 
 
The total change orders to date represent an increase of 32.52% to the original contract. 
 
Scope of work: 
 
The scope of work consists of modification of the buildings electrical distribution as required to 
accommodate changes to the building computer system, modification to the 3rd floor computer 
room power distribution system. Replacement of the 3rd floor computer room air conditioning 
units, modifications and repair work at the raised floor system and modification of existing raised 
floor system and wall bases as required for installation of new air conditioning units and new 
electrical system power distribution units. 
 
Status: 
 
The project is completed. 
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Waterproof/Upgrade Entrance Drives Ph. 1 
Willard Ice Building 
Capitol Complex 
Springfield, Illinois 
 
Capital Development Board 
Project No. 624-060-018 Phase 1 
 
A/E: Coombe-Bloxdorf, P.C.  $130,241.00 
 755 South Grand Avenue West 
 Springfield, Illinois 62704 
 
Contractor: 
 
General Contractor 
 Siciliano, Inc.  $1,015,000.00 
Total change orders:  $112,185.19 
Total to date:  $1,127,185.19 
 
The total change orders to date represent an increase of 11.05% to the original contract. 
 
Scope of Work: 
 
The scope of work requires the contractor to remove the existing plaza improvements including; 
landscaping and topsoil, bituminous surfaces, concrete curb and gutter, concrete protection 
slabs, aggregate fill, insulation, remove and store light fixtures and replace with new plaza 
improvements including new hot fluid applied reinforced waterproofing system, insulation, 
aggregate fill, curb and gutters.  Protection slab systems, landscaping, new conduit and wiring 
and re-install existing light fixtures. 
 
Status: 
 
The project is complete 
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Waterproof/Upgrade Entrance Drives Ph. 2 
Willard Ice Building 
Capitol Complex 
Springfield, Illinois 
 
Capital Development Board 
Project No. 624-060-018 Phase 2 
 
A/E: Coombe-Bloxdorf, P.C.  $28,008.00 
 755 South Grand Avenue West 
 Springfield, Illinois 62704 
 
Contractor: 
 
General Contractor 
 United Constructors Building  $215,000.00 
 
Scope of Work: 
 
The scope of work is to remove existing cast in place exterior concrete stairways and replace with 
new cast in place concrete stairways, remove existing entrance doors, modify wall and ceiling 
systems, install heating, ventilation, fire protection and electrical for new foyers and install new 
entrance door system around foyers. 
 
Status: 
 
The project has just begun. 
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Stone Repair, Illinois State Museum 
Repair of Fountain Granite, East Lawn 
Capitol Complex 
Springfield, Illinois 
 
Secretary of State 
Project No.04.02 
 
A/E: CJP Architects, Inc.  $21,703.27 
 227 East Lawrence Street 
 Springfield, Illinois 
 
Contractor: 
 Siciliano, Inc.  $179,857.00 
Total change orders:  $    2,337.88 
Total to date  $182,194.88 
 
The total change orders to date represent an increase of 1.3% to the original contract. 
 
Scope of work: 
 
The scope of work includes stone restoration and replacement at the Illinois State Museum and 
the fountains located in the east lawn of the Capitol Building.  Replace damaged/broken marble 
and limestone panels and complete cleaning and tuckpointing of all marble and limestone panels 
along with waterproofing of new and existing panels and mortar joints. Removal of existing 
damaged/broken top and bottom treads of the north and south stairs and replace with new top 
and bottom granite treads to match existing.  Remove existing handrail and replace with new 
metal handrail assemblies.  Remove all existing light fixtures and install new electrical conduit for 
future lighting. 
 
Status: 
 
The project is completed. 
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Renovate Exterior Stone and Roof Area 
Archives Building, Phase 4 
Capitol Complex 
Springfield, Illinois 
 
Capital Development Board 
Project No. 750-045-016 Phase 4 
 
A/E: FWAI Architects, Inc.  $188,175.23                                 
 One Northwest Old Capitol Plaza 
 Springfield, Illinois 62701 
 
Scope of Work: 
 
The scope of work includes repair of stone shown on the drawings, tuckpoint all exterior 
stonework and brick masonry on the south wall and parapet rails, and clean all of the stone and 
brick masonry exterior.  This includes stone rails at the roof level and brick masonry; replace all 
metal gutter liners and flashings.  The existing roofing work will include ballast and insulation to 
be removed and replaced with tapered insulation and Modified Bitumen Roofing.    
 
Status: 
 
The project is in the design stages. 
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Replace Dock Exhaust System 
Willard Ice Building (Revenue Building) 
Capitol Complex 
Springfield, Illinois 
 
Capital Development Board 
Project No. 624-060-026 
 
A/E: GRH Engineering and Associates, Inc.  $87,000.00 
 1615 South Neil Street 
 Champaign, Illinois 61820 
 
Scope of Work: 
 
Jefferson Street Dock: Replace existing door seals/door accessories to provide isolation of air 
movement between loading dock with the remainder of spaces located on this level.  New supply 
and exhaust fans, VFD’s, louvers, dampers and operators, filters, heating coils, heat exchanger, 
control through existing facility BAS.  Demolition of existing electrical connections, new fusible 
disconnects switches and all final electrical connections. 
 
Madison Street Dock:  Provide construction infill at temporary enclosure on the east wall leading 
to nurse’s station along with new construction consisting of a new wall, door frame and hardware 
to separate the loading dock area from the service elevator access area.  Also replace the 
existing door seals/door accessories to provide isolation of air movement between loading dock 
with the remainder of spaces on this level.  New exhaust fan, damper and roof curb, intake air 
damper and control through the existing facility BAS. Demolition of existing electrical connections, 
new electrical connections, interlocks with existing overhead door operators.  
 
Status: 
 
The project has been put on hold. 
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Plan and Begin Upgrade of HVAC System 
Illinois State Capitol Building 
Capitol Complex 
Springfield, Illinois 
 
Capital Development Board 
Project No. 006-100-004 (703) Phase 1 
 
A/E: Henneman-Raufeisen and Associates, Inc.  $1,600,231.00 
 1605 South State Street 
 Champaign, Illinois 61820 
 
Scope of Work: 
 
The scope of work requires the A/E to begin the design of Phase 1 for the replacement of the 
existing HVAC system for the Illinois State Capitol Building.  Phase 1 will consist of the South 
Quadrant and Rotunda areas.  The project schedule is to bid January of 2006 and construction to 
begin in February of 2006. 
 
Status: 
 
The project will bid in January of 2006. 
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Illinois State Capitol Building 
Hazardous Material Remediation for 
The Capitol HVAC Upgrade Project 
Springfield, Illinois 
 
Capitol Development Board 
Project No. 006-100-703 (004) Phase 1 
 
A/E: Henneman Raufeisen and Associates, Inc.  $1,112,742.00 
 1605 South State Street 
 Champaign, Illinois  61820 
 
Scope of work: 
 
The scope of work is to have the contractor identify all hazardous materials and to develop plans 
and specifications to properly abate those materials.  This project will be associated with phase 1 
of the Capitol HVAC Upgrade project and will work with all contractors to accomplish this task.  
The plans and specifications will be ready for bids in January of 2006. 
 
Status: 
 
The project will be bid in January of 2006. 
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Emergency Courtyard Roof Repair 
Howlett Building 
Capitol Complex 
Springfield, Illinois 
 
Capital Development Board 
Project No. 750-045-020 Phase 1 
 
Contractor: 
 
General Contractor 
 Siciliano, Inc.  $40,195.16 
 
Scope of Work: 
 
The contractor was called in to provide labor and material to secure and make waterproof the roof 
area.  The contractor also provided the dumpsters and cleanup of the area so the extent of the 
damage could be accessed.  All of their work was done on Thanksgiving Day and the weekend.  
The area was clean, secure and dry by the following work day.     
 
Status: 
 
This portion of the work is complete. 
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Emergency Courtyard Roof Repair 
Roof Replacement  
Howlett Building 
Capitol Complex 
Springfield, Illinois 
 
Capital Development Board 
Project No. 750-045-020 Phase 2 
 
A/E: Hanson Professional Services, Inc. Base $110,442.00 
 1525 South Sixth Street   Mod. 1 $7,390.00 
 Springfield, Illinois 62703 Total $117,832.00 
 
Contractor: 
 
General Contractor 
 United Constructors Building Corporation  $450,000.00 
Total change orders:  $5,040.95 
Total to date:  $455,040.95 
 
The total change orders to date represent an increase of 1.12% to the original contract.  
 
Scope of Work: 
 
The scope of work provides for the repair of damage to the courtyard roof and Room 007 at the 
Howlett Building.  The damaged occurred on November 24, 2004, when the “Birdnetting” over the 
courtyard became weighted with snow and pulled Cap-Stone off of the parapet wall and fell 60+ 
feet to the roof below.  Included in the scope of work is a field survey of the existing damage and 
review of existing limestone coping for integrity of attachments, installation of a roof access ladder 
and hatch, and a new roof system over the entire courtyard.  Room 007 will be rehabilitated to the 
same use as prior to the damaging snow event. 
 
The A/E will investigate the possibility of repairing existing roof joist in place to save time and 
money that would be associated with new bar joist installation.   
 
Status: 
 
The project is 95% complete. 



 

 Page 24 of 48 

Emergency Lighting Replacement 
Willard Ice Parking Structure 
Capitol Complex 
Springfield, Illinois 
 
Capital Development Board 
Project No. 624-060-027 
 
A/E: BRiC Partnership, LLC  $60,572.00 
 100 East Washington Street, Suite 220 
 Belleville, Illinois 62220 
 
Contractor: 
 B & B Electric, Inc.  $231,800.00 
Total change orders:  $8,392.24 
Total to date:  $240,192.24 
 
The total change orders to date represent an increase of 3.62% to the original contract. 
 
Scope of work: 
 
The scope of work provides for the replacement of the lighting fixtures and electrical distribution 
for the parking garage.  All existing embedded conduits and wiring is to be abandoned and all 
new circuits and lights installed.  The existing lighted directional signs are to remain and be 
refurbished.  Also included is the replacement of the expansion joint cover on the third level and 
correction of the full depth deck penetration on the second level deck. 
 
The parking garage structure is a post-tension concrete structure.  All new work shall be 
accomplished in a manner not to disrupt, cut or damage the post tensioning tendons. 
 
Status: 
 
The project is 65% complete. 
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Upgrade of the Fire Alarm System 
Illinois State Library 
Capitol Complex 
Springfield, Illinois 
 
Secretary of State  
Project No. 05.11 
 
A/E: Johnson Engineering  $13,167.00 
 1 N. Old State Capitol Plaza 
 Springfield, Illinois 62701 
 
Contractor: 
 
General Contractor 
 Anderson Electric  $154,800.00 
Total change orders:  $2,786.00 
Total to date:  $157,586.00 
 
The total change orders to date represent an increase of 1.8% to the original contract. 
 
Scope of Work: 
 
The scope of work is to upgrade the existing notifier fire alarm panel and associated controls, 
replace existing fire alarm devices with new addressable type, and extend the existing wet-pipe 
sprinkler system to provide protection of the lower level spaces at the State Library.  Work to 
include replacement of devices, reworking of cabling to support new addressable system, 
installing new audio speakers and strobes, miscellaneous raceways and cabling, and 
programming of existing central fire alarm monitoring computer to support notifier panel on 
existing network. 
 
Status: 
 
The project is 90% completed. 
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Renovation of Parking Lot AA and 
Lighting Replacement of Parking Lots M & V 
Capitol Complex 
Springfield, Illinois 
 
Secretary of State  
Project No. 05.07 
 
A/E:  Vasconcelles Engineering, Inc. 
 2417 West White Oaks Drive 
 Springfield, Illinois  62704 
 
Contractor 
 Egizii Electric Co.   Base Bid $63,432.00 
  Alternate #1 $12,600.00 
  Alternate #2 $  6,968.00 
Total of Bid  $83,000.00 
Total change orders:  $3,852.00 
Total to date:  $86,852.00 
 
The total change orders to date represent an increase of 4.64% of the original contract. 
 
Scope of Work: 
 
The scope of work requires the contractor to complete all work covered in the contract 
documents.  This work shall include site improvements on Lots M & V as well as Lot AA including:  
removal of existing and installation of new light poles and fixtures and other incidentals, 
bituminous surface removal, bituminous surface overlay, parking lot striping, and miscellaneous 
improvements. 
 
Status: 
 
The project is completed. 
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Renovation of Parking Lot “O” 
Lot North of the Stratton Building 
Capitol Complex 
Springfield, Illinois 
 
Secretary of State 
Project No. 05.06 
 
A/E:  Cochran & Wilken, Engineering 
 5201 South 6th Street 
 Springfield, Illinois  62703-5143 
 
Contractor 
 Illinois Valley Paving Co. Base Bid $38,488.94 
 
Scope of Work: 
 
The scope of work requires the contractor to cut, patch, repair and remove approximately 260 
square yards of existing pavement.  The entire surface of the parking lot will receive a seal coat, 
and be re-striped according to the owners parking plan.  All parking spaces shall be numbered. 
 
Status: 
 
The project is completed. 
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Replacement of Various Steam Valves 
Illinois State Power Plant 
Capitol Complex 
Springfield, Illinois 
 
Secretary of State 
Project No. 05.02 
 
A/E:  BRIC Partnership LLC                            Base $24,500.00 
 100 East Washington Street, Suite 220                            Mod. 1 $760.00  
 Belleville, Illinois  62220                           Total $25,260.00 
 
Contractor 
 R. J. Power Plumbing and Heating Co.                            Base Bid $112,800.00 
                                      Alternate # 1 $  11,600.00 
Total of Bids  $124,400.00 
Total of change orders:  $17,366.00 
Total to date:  $141,766.00 
 
The total change orders to date represent an increase of 13.96% to the original contract. 
 
Scope of Work: 
 
The scope of work requires the contractor to remove approximately 70 leaking steam valves with 
new valves, not refurbished valves.  The valve replacement will consist of the valve itself along 
with nearby associated piping and fittings to be replaced.  All valves and associated piping will 
also be reinsulated. 
 
Status: 
 
The project is completed. 
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Replacement of the Feed Water Pumps 
Illinois State Power Plant 
Capitol Complex 
Springfield, Illinois 
 
Secretary of State 
Project No. 06.09 
 
A/E: Henneman, Raufeisen and Associates  $21,600.00 
 1605 South State Street 
 Champaign, Illinois  61820-7240 
 
Scope of work: 
 
Provide engineering services to create a biddable construction drawings and specifications to 
replace the two steam turbine and one electric drive feedwater pumps with two electric and one 
steam turbine drive feedwater pumps at the Stickle Deaerator.   
 
Status: 
 
The project is in design. 
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Renovation & Repair of the Delta V 
Illinois State Power Plant 
Capitol Complex 
Springfield, Illinois   
 
Secretary of State  
Project No. 04.03 
 
A/E:  Henneman Raufeisen & Associates  $24,900.00 
 1605 South State Street 
 Champaign, Illinois  61820 
 
Contractor: 
 
Electrical Contractor 
 Egizzi Electric  $134,856.00 
Total change orders:  $5,747.00 
Total to date:  $140,603.00 
 
The total change orders to date represent an increase of 4.26% to the original contract. 
 
Scope of Work: 
 
The electrical work consists of conversion of the north and south baghouse existing single loop 
controls to the power plant’s existing Fisher-Rosemont Delta V distributed controls system.  The 
contractor will also be adding monitoring points to the existing Delta V system. 
 
Status: 
 
The project is completed. 
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Renovation of the Waste & Vent Piping 
Howlett Building 
Capitol Complex 
Springfield, Illinois 
 
Secretary of State  
Project No. 05.01 
 
A/E: Engineering Concepts & Solutions, Inc. Base $16,500.00 
 1103 South Mattis Avenue, Suite B Mod. 1 $8,000.00 
 Champaign, Illinois  61821 Total $24,500.00 
 
Scope of Work: 
 
The scope of work will require the replacement of sanitary waste and vent risers serving the 
men’s and women’s restroom facilities which includes the shutting down of all six floors for each 
restroom, removal of waste and vent vertical risers, and replacement of new cast-iron no hub 
waste and vent piping utilizing the existing floor openings and connecting to existing vent through 
roof and sanitary horizontal main.  Will also provide wall cleanouts with access cover for the 
lavatories in each restroom, includes the removal of wall, removal of piping to allow for the 
installation of the new cleanout, installation of new cleanout and cover plate, and patching of wall.  
Also replacement of flushometer valves which includes the removal of wall, removal of 
flushometer valve, installation of new concealed flushometer valve, and patching of wall.  
 
Status: 
 
The project has been put on hold. 
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Installation of Emergency Notification System 
Capitol Complex 
Springfield, Illinois   
 
Secretary of State 
Project No. 05.100P 
 
A/E:   BRIC Partnership  $19,600.00 
 100 East Washington, Suite  
 Belleville, Illinois 62220 
 
Contractor: 
 
Electrical Contractor: 
 B & B Electric Co.                                                Base Bid $192,140.00 
  Alt. 1 $24,230.00 
  Alt. 2 $5,740.00 
Total Bids:  $222,110.00 
Total change orders:  $3,878.57 
Total to date:  $225,988.57 
 
The total change orders to date represent an increase of 1.74% to the original contract. 
 
Scope of Work: 
 
The scope of work requires the contractor to provide a new emergency voice evacuation system 
for the Capitol Complex.  The system to include using the existing fire alarm voice evacuation 
system located in the following buildings:  Stratton, Howlett, Capitol, State Library and Archives.  
A new voice evacuation paging system will be installed in the following buildings:  Appellate 
Court, IEMA, Attorney General, Supreme Court and the State Museum.  The contractor shall test 
the system at the Visitor’s Center to determine if it can be utilized or replacement is needed. 
 
Alternate #E-1:  In the five (5) buildings requiring new Emergency Voice Evacuation Systems 
(Appellate Court, Attorney General, IEMA Building, State Museum and Supreme Court), will 
provide and install speakers with visual element (strobe) in lieu of speaker units without visual 
notification (audible element only). 
 
Alternate #E-2:  In the Visitor’s Center, provide and install replacement of the existing building 
paging amplifier with new unit and to replace existing speakers indicated on Electrical Plan with 
new devices of equal or better rating and retain existing wiring.  Costs shall also include all 
connections and any testing necessary. 
 
Status:  
 
The project is 80% complete. 
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Renovation of the Waste & Vent Piping 
NE Pipe Chase, Howlett Building 
Capitol Complex 
Springfield, Illinois 
 
Secretary of State  
Project No. 06.04 
 
A/E: Cochran & Wilken, Inc.  $24,780.00 
 5201 South 6th Street 
 Springfield, Illinois  62703 
 
Scope of Work: 
 
The scope of work will require the contractor to remove all horizontal plumbing waste and vent 
lateral piping.  Replace all failing waste and vent piping or fittings.  Replace all concealed flush 
valves for water closets and for each urinal.  Remove all waste and vent piping from main 
plumbing chase from toilet rooms that have been remove or abandoned.  Add toilet room exhaust 
to the women’s and men’s toilet rooms on floors 1 through 6 and add wall cleanouts to lavatories 
if they can not be plumb individually. 
 
Status: 
 
The project is in design. 
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Renovation of Lighting Panel & Misc. Exterior Lighting 
Capitol Building 
Capitol Complex 
Springfield, Illinois 
 
Secretary of State  
Project No. 06.06 
 
A/E: Johnson Engineering, P.C.  $10,800.00 
 1 North Old State Capitol Plaza, Suite 310 
 Springfield, Illinois  62703 
 
Scope of Work: 
 
Work covered by contract documents:  Replacing, upgrading, and/or retrofitting specific lighting 
panels serving the Capitol Building as well as replacing exterior lighting serving the exterior 
dome, upper and lower porches as well as the observation deck at the top of the dome.  
Additional items include completely replacing the dimming control panel on the Colonnade level 
and relay schemes controlling various contactors. 
 
Status: 
 
The project is in design.   
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Renovation of the Doors & Auditorium 
Visitor’s Center 
Capitol Complex 
Springfield, Illinois 
 
Secretary of State   
Project No. 06.08 
 
A/E: Ferry & Associates Architects  $23,800.00 
 217 South 7th Street 
 Springfield, Illinois  62701 
 
Scope of Work: 
 
The scope of work requires the contractor to provide and install new door operations to existing 
doors and the upgrading of existing audio visual system. 
 
Status: 
 
The project is to bid in February of 2006. 
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Cooling Tower Replacement 
State Library 
Capitol Complex 
Springfield, Illinois 
 
Secretary of State   
Project No. 06.10 
 
A/E: Hanson Professional Services  $21,000.00 
 1525 South 6th Street 
 Springfield, Illinois  62703 
 
Contractor: 
 
Heating Contractor 
 T. A. Brinkoetter                                    Base Bid $75,600.00 
                                   Alt. H-1 $8,000.00 
                                  Alt. H-2 $13,800.00 
                                    Total Bid $97,400.00 
  
Scope of Work: 
 
The scope of work requires the contractor to remove the existing cooling tower and to replace it in 
its entirety with a new cooling tower.  The alternate bids are to provide a ladder extension 
consistent with elevation of tower basin and grades.  The contractor is also required to provide 
#304 stainless steel construction for framing components to yield a complete stainless steel 
tower.      
 
Status: 
 
The project has just begun. 
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Emergency Repair/Replacement of Roof & Parapets 
State Armory Building 
Capitol Complex 
Springfield, Illinois 
 
Capital Development Board 
Project No. 291-200-032 
 
A/E: Sarti Architectural Group  $44,500.00 
 40 Adloff Lane #6 
 Springfield, Illinois  62703 
 
Scope of Work: 
 
The scope of work is to remove approximately 2,200 square feet of single-ply adhered roofing 
and insulation system and flashing.  Provide a fully adhered EPDM single-ply membrane roofing 
and flashing system.  Provide repairs to roof membranes and flashings over the remaining roof 
areas, including re-flashing all roof drains.  Provide structural and masonry repairs on the west 
brick veneer wall.  Provide tuckpointing and sealant replacement of parapets and penthouse 
walls.  Clean and waterproof parapet and penthouse walls and the face brick on the west exterior 
wall.  Remove skylight window units and enclose opening.  Replace one pair of penthouse doors 
and frame. 
 
Status: 
 
The project is in design. 
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Repair & Replace 6th Floor Leaking Roof 
Capitol Building 
Capitol Complex 
Springfield, Illinois 
 
Capital Development Board 
Project No. 006-100-005 
 
A/E: FWAI Architects, Inc.  $98,404.00 
 1 NW Old Capital Plaza 
 Springfield, Illinois  62701 
 
Scope of Work: 
 
The scope of work will consist of removal of existing single-ply roofing system at the 6th Floor 
Roofs of the Illinois State Capitol Building (CDB Building No. M0100) and replace with EPDM 
single-ply roofing system, replace existing electric gutter melt system, replace lightning protection 
system, miscellaneous repairs to existing metal mansard roofs, and cladding of the existing 
elevator penthouses with stone veneer. 
 
Status: 
 
The project is in design. 
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Asbestos Abatement  
Capitol Building & Howlett Building 
Capitol Complex 
Springfield, Illinois 
 
Capital Development Board 
Project No. 750-045-710 Phase 1 
 
A/E: Hinds Environmental, Inc.  $26,400.00 
 2975 Stanton  
 Springfield, Illinois  62703 
 
Contractor: 
 
Asbestos Contractor 
 Thornburg Abatement                                     Base Bid $59,000.00 
 
Scope of Work: 
 
The scope of work for the Capitol Building is to abate approximately 850 linear feet of asbestos 
containing thermal system insulation from the tunnel to the Westinghouse room.  The scope of 
work for the Howlett Building northeast pipe chases is to remove approximately 260 linear feet of 
asbestos containing thermal system insulation from the basement through the sixth floor.  
 
Status: 
 
The project at the Howlett Building is complete.  The Capitol tunnel has not been abated. 
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Asbestos Abatement 
Northeast Pipe Chase/Howlett Building 
Capitol Complex 
Springfield, Illinois 
 
Capital Development Board 
Project No. 750-045-710 Phase 2 
 
A/E: Hinds Environmental, Inc.  $22,850.00 
 2975 Stanton                           Mod. $5,100.00 
 Springfield, Illinois  62703                          Total $27,950.00 
 
Contractor: 
 
Asbestos Contractor 
 Champion Environmental                                  Base Bid $49,000.00 
 
Scope of Work: 
 
The scope of work requires the abatement contractor to build a complete containment from the 
basement through the sixth floor.  The abatement contractor shall be responsible for the removal 
of 550 linear feet of ACM thermal system insulation within the contained area.  All work activities 
shall be completed between the hours of 6:00 p.m. through 3:00 a.m. 
 
Status: 
 
The project is completed. 
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Emergency Stone Repair 
Stratton Building 
Capitol Complex 
Springfield, Illinois 
 
Capital Development Board 
Project No. 750-045-021 
 
A/E: David Mason & Associates, Inc.  $152,572.00 
 800 South Vandeventer 
 St. Louis, Missouri  63110 
  
Scope of Work: 
 
The scope of services for this portion of the project consists of an extensive and comprehensive 
study of the limestone veneer system.  This study has been requested due to the localized 
spalling of the panels, and the potential hazard this implies.   
 
This work will require field observation of all the limestone panels, ultrasound inspection of 
embedded anchorage, inspection of cap stones and flashings and review of all existing 
construction documents pertaining to the veneer, and its appurtenances.  This will require the use 
of scaffolding for close up inspection and testing of the veneer panels.  
 
The project scope for architectural services consists of review and field survey of the exterior 
stone façade, recommendations and field report of the findings; visual inspections of each 
limestone veneer panel, review of existing construction documents, identification of spalled areas 
and cause determination, and recommendations for short term and long term solutions for 
renovation of deteriorated and spalling panels. 
 
Structural services scope of work will consist of visual inspection of each limestone veneer panel, 
review of existing construction documents, identification of spalled areas and cause determination 
and recommendations for short term and long term solutions for renovation of deteriorated and 
spalling panels. 
 
The scope of work for testing services will require ultrasound testing of internal panel connection 
pins (100 assorted locations), six core samples from various locations for spalling determination, 
infrared mapping of exterior for determination of excessive moisture locations and provide 
assessment report of findings. 
 
The scope of work for scaffolding and equipment will provide setup, and operate counterweighted 
hanging scaffolding system, acquire all applicable permits for equipment operation, provide 
constructability consulting and perform opinion of probable cost for short term and long term 
renovation recommendations.   
 
Status: 
 
The survey of the stone is being done at this time. 
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Installation of Security Cameras 
Capitol Building 
Capitol Complex 
Springfield, Illinois  
 
Secretary of State  
Project No. 06.200p 
 
A/E: BRIC Partnership  $24,560.00 
 100 East Washington Street – Suite 220 
 Belleville, Illinois  62220 
 
Scope of Work: 
 
The scope of work will require the contractor to install owner provided cameras throughout the 
Capitol Complex.  Contractor shall provide all required cabling, fixed and pan/tilt/zoom mounts, 
weather proof enclosures and mounts to install cameras at locations indicated in the drawings.   
 
Work shall also include installation of DVR’s, power supplies, PTZ controllers and all required 
conduit and raceway to complete install.  Buildings included in project are:  Stratton, Howlett, 
Capitol, State Library, Archives, Appellate Court, IEMA, Attorney General, Supreme Court, State 
Museum, Power Plant, Visitor’s Center and the underground parking garage near the State 
Museum and Stratton Building. 
 
Work will also include commissioning of the camera system as well as training the owner’s 
personnel in the operation, maintenance and calibration of the system. 
 
Status: 
 
The project will bid in February of 2006. 
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Upgrade Environmental Equipment  
Archives Building 
Capitol Complex 
Springfield, Illinois 
 
Capital Development Board 
Project No. 750-080-004 Phase 3 
 
A/E: GLHN Architects & Engineers, Inc.  $76,966.00 
 2939 East Broadway Boulevard 
 Tuscon, Arizona  85716 
 
Pre-Purchased by Capital Development Board 
 Ampco Air Management Products    $156,169.00 
 
Contractor: 
 
Heating Contractor 
 E.L. Pruitt Company  $293,192.00 
Total change orders:  $2,796.89 
Total to date:  $295,988.89 
  
  
The total change orders represent an increase of 0.95% to the original contract. 
 
Scope of Work: 
 
The scope of work requires the contractor to remove the existing dehumidifying air handling unit.  
The contractor is to provide a new roof top dehumidifying air handling unit complete with piping, 
ductwork, controls and electrical connections. 
 
Status: 
 
The project is completed. 
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Abate Communication Cabling 
Capitol Building & Related Tunnels 
Capitol Complex 
Springfield, Illinois 
 
Capital Development Board 
Project No. 006-100-007 
 
Contractor: 
 
Capitol Strategies, Inc. Base $322,750.00 
2413 Heather Mill Court Mod. #1 $45,250.00 
Springfield, Illinois  62704 Total $368,000.00 
 
Scope of Work: 
 
The scope of work requires the contractor to abate all abandoned non-plenum cabling from the 
Capitol Building including basement, attic, chases and the tunnels connecting the Capitol to the 
Stratton and Howlett Buildings.  
 
Status: 
 
The project is completed. 
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Security System at Senate Chambers Hallway 
Removal of old doors & installation of new doors 
Capitol Building 
Capitol Complex 
Springfield, Illinois 
 
Office of the Architect of the Capitol 
Contract No. OAC 06-03 
 
Contractor: 
 
General Contractor 
 Siciliano, Inc.  $28,632.00 
 
Scope of Work: 
 
The scope of work requires the contractor to remove doors to hallway along Senate Chambers 
and install new doors.  Removal of finish on all wainscot trim along sides of doors and remove 
and re-install security system at Senate doors.   
 
Status: 
 
The project is complete. 
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Installation of Carpet, 1st Floor Mezzanine 
Patching, Base Painting & Decorative Restoration, 3rd Floor West Corridor 
Illinois State Capitol Building 
Capitol Complex 
Springfield, Illinois 
 
Contractors: 
 
Installation of Carpet 
 Noland Sales Corporation  $14,290.00 
 
Decorative Restoration 
 EverGreene Painting Studios, Inc.  $481,907.00 
 
Scope of Work: 
 
The scope of work requires the contractor to provide Bentley Broadloom Custom Carpet and 
install over pad on the 1st Floor Mezzanine area. 
 
The scope of work for the Decorative Restoration on the 3rd Floor West Corridor area requires the 
contractor to do decorative painting on the main ceiling panel, upper cornice, and arch faces.  
Glazing and gilt highlights of composition leaf and/or aluminum leaf on all ornamental plaster 
elements, stenciled rosette or motif in the frieze circle medallions, perimeter stenciling and lining 
similar to the barrel vaults in the fourth floor corridors, and selective polychrome painting of trim.    
Patching and base painting will be done on 3rd Floor Atrium and Hallway, Senate Chambers 
Hallway and lead clearance testing done in all areas.   
 
Status: 
 
The project areas are completed. 
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Hallway west of Room 400, Senate Gallery & Stairs 
4th Floor, Capitol Building 
Capitol Complex 
Springfield, Illinois  
 
Contractor: 
 
General Contractor 
 Siciliano, Inc.  $58,372.00                                 
                                  
Scope of Work: 
 
The scope of work for the hallway west of Room 400 and Senate gallery and stairs requires the 
contractor to refinish wood wainscoting and doors. 
 
Status: 
 
The project is completed. 
 
 
 
 
 
Hallway west of House Gallery, Outside Room 402 
4th Floor, Capitol Building 
Capitol Complex 
Springfield, Illinois 
 
Contractor: 
 
General Contractor  
 Siciliano, Inc.  $58,150.00 
 
Scope of Work: 
 
Outside Room 402 the contractor will refinish wainscoting and 1 door with transom and counter 
along with refinishing wainscoting and 5 doors at hallway west of House Gallery and hallway at 
gallery doors and hand railing. 
 
Status: 
 
The project is completed. 
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EXPENDITURES  FISCAL YEAR 2006 
 

APPROPRIATION 
GENERAL FUND 

 
 

PERSONAL SERVICES $ 457,500.00  
 $ 185,690.20 -Expenditures 
 $ 271,809.80 -Balance 
  
STATE PAID RETIREMENT PICK-UP $  14,000.00 
 $     6,576.72 - Expenditures 
 $     7,423.28 -Balance 
  
RETIREMENT $    73,300.00 
 $    14,490.88 -Expenditures 
 $    58,809.12 -Balance 
  
SOCIAL SECURITY $    26,800.00  

$    13,579.64 -Expenditures 
 $    15,220.36 -Balance 
  
CONTRACTURAL SERVICES $  103,500.00 
 $      1,384.51 -Expenditures 
 $  101,815.49 -Balance 
  
TRAVEL $      3,800.00 
 $      3,226.51 -Expenditures 
 $        573.49 -Balance 
  
COMMODITIES $      3,500.00 
 $         584.54     -Expenditures 
 $       2,915.46       -Balance 
  
PRINTING $       1,000.00  
 $          316.30 -Expenditures 
 $          683.70 -Balance 
  
EQUIPMENT $      6,300.00 
 $             0.00 -Expenditures 
 $      6,300.00 -Balance 
   
EDP $     11,700.00 
 $          442.98 -Expenditures 
 $  11,257.02 -Balance 
 
 TELECOMMUNICATIONS $  6,500.00 
 $          2,227.04 -Expenditures 
 $  113,211.79 -Balance 

CAPITOL EXPENDITURES 
APPROPRIATIONSENATE AND HOUSE RENOVATION 
141-15501-6900-00-20 $ 603,165.00  
 $ 7,398.00 -Expenditure
 $ 595,767.00 -Balance 
  
APPROPRIATION CAPITOL REHABILITATION 
141-15501-6900-00-21   
 $ 3,883.00 
 $ 0.00 -Expenditures
 $ 3,883.00 -Balance 
 
  
*Expenditures for this Period only July 1, 2005 through January 31, 2006 


